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Abstract 
During acquisition for a sustainment-dominated, major capital asset, decision-making and action 
to develop the sustainment system must begin early in the acquisition process to sufficiently align 
the necessary integrated logistics support demanded by these systems. Effective governance 
improves the likelihood of success for delivery of the asset and accompanying sustainment 
system to ensure the asset meets expected performance and remains functional over its planned 
decades-long service life. The service life of a Navy vessel can range from 25 to 50 years. In this 
case study, we examine the operation of the governance system for major maritime acquisitions, 
wherein a fleet of multi-billion-dollar capital assets are acquired and sustained. In acquisition of 
sustainment-dominated systems, an effective governance structure is imperative for providing 
necessary policy, leadership, resources, and management. In a recursive organizational 
structure, each viable system contains, and must be contained within, a viable system. This 
theorem implies that integration and alignment at the next level of recursion is also needed, as 
well as influence when beneficial to maintaining viability of the total system. Sustainment systems 
for defense assets of similar financial caliber historically are troubled over their life cycle as 
programs compete with others to proactively plan for adequate product support. Organizations 
are challenged to invest in future sustainment, while limited resources are allocated to acquiring 
new capabilities and maintaining current capabilities (assets). All nine meta-functions described in 
the Complex System Governance Reference Model have been exercised in a new sustainment 
system and provide a framework for beneficially influencing program outcomes. This work-in-
progress uncovers features of the CSG Reference Model as they continue to influence program 
decision and action over time. We report on the efforts to use agile development to develop a 
pilot sustainment system to provide integrated logistics support to the future fleet. This paper 
explores a model for necessary governance to develop and maintain governance as an 
organizational capability to sustain high-value capital assets. 
Introduction 
A sustainment-dominated system is characterized by having post-deployment life-cycle 
costs that exceed the original procurement costs. Thus, it is critical to plan for the operations 
and sustainment (O&S) phase of their life cycle early in acquisition, as sustainment may 
consume as much as 80% of total resources expended on the asset throughout its life cycle 
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(Sandborn, 2007). For defense systems with long life cycles, maintenance and modernization 
availabilities must support sustainment requirements and be completed within scheduled 
durations without deferring required maintenance to achieve required availability, enabling the 
return of assets to the fleet, avoiding idle time, and preventing unsustainable maintenance 
backlog growth (GAO, 2019; Sandborn, 2007). Life-cycle planning for operating and sustaining 
weapon system platforms considers expenditures for planned and corrective maintenance, 
downtime costs, lengthy and expensive qualification or certification cycles, configuration 
management, planning yard services, and others to keep the platform operational and mission-
relevant. 
Sustainment systems for defense assets with financial caliber of major ACAT I 
acquisitions are often historically troubled over their life cycle as programs compete with other 
priorities to proactively plan for adequate product support. There are also challenges for 
integration and alignment within the shared network of sustainment infrastructure, development 
of mutually compatible strategies to achieve disparate missions, and adapting to policy, or 
adapting policy for viability at a higher level of recursion. Lessons learned from successes in 
previous programs demonstrate the benefits of increased involvement in product support 
management throughout the asset life cycle, highlighting the need for more uniform and 
rigorous application of product support governance and best practices (Defense Acquisition 
University [DAU], 2019).  
During acquisition for a sustainment-dominated, major capital asset, decision-making 
and action to develop the sustainment system must begin early in the acquisition process to 
sufficiently align the necessary integrated logistics support demanded by the asset. For 
acquisition of sustainment-dominated systems, effective governance provides necessary policy, 
leadership, resources, and management which improves the likelihood of success for delivery of 
the asset and accompanying sustainment system to ensure the asset meets expected 
performance and remains functional over its planned decades-long life cycle.  
A useful starting point is a review of the external reporting by organizations such as the 
Government Accounting Office (GAO). These reports are relatively dispassionate analyses of 
problems encountered in significant government programs. The GAO found that the “Navy 
continues to face persistent and substantial maintenance delays that affect the majority of its 
maintenance efforts and hinder its attempts to restore readiness” (GAO, 2019, p. 2). The GAO 
noted that the causes of the delays spanned acquisition, operations, and maintenance itself, 
with the primary sources of problems in acquisition being optimistic sustainment assumptions, 
providing vessels to the fleet with defects, and failing to purchase technical data (GAO, 2019, p. 
11). Other reports provide more depth on selected issues, such as when the GAO reported 
issues with technical data that had not been acquired during the acquisition phase (GAO, 2011). 
The GAO reported on the state of ship maintenance in 2017, drawing a connection between 
maintenance and four significant mishaps (GAO, 2017). Though the word governance is not 
used, the GAO highlighted the 14 recommendations made in an earlier report with the DoD 
“generally concurring in all of them,” yet only one had been implemented at the time of the 
follow-up report. The pattern of these reports suggests a more effective governance system 
may provide beneficial effects. 
Product Support Managers (PSMs) are entrusted by the DoD to fulfill Title 10 
responsibilities, as well as “implementing and managing sustainment governance” (DAU, 2019, 
p. 59). While clearly effective governance is needed for sustainment-dominated systems, it is 
also a significant challenge. For a complex major acquisition program, a guiding governance 
framework beyond that of the Product Support Manager (PSM) Guidebook supports “proper 
application of standardized, comprehensive, and visible governance” (DAU, 2019, p. 59). This 
paper describes the applicability of the selected complex systems governance (CSG) framework 
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and its potential to enhance the holistic development of a complex sustainment system. This 
case study–oriented paper examines the underlying governance of a Navy vessel’s logistics 
program. In this paper, we provide (1) an overview of a sustainment-dominated systems and 
associated challenges encountered by the DoD; (2) discussion of the role of the PSM, outlining 
the Title 10 requirements that define the PSM scope of responsibility; (3) the Complex System 
Governance framework and methodology for application; and (4) discussion of the translation of 
the PSM responsibilities to a governance strategy tailored for a major acquisition program, 
leveraging the CSG framework to illustrate the guideposts that support sustainment governance 
for the program. We conclude with a discussion of the challenges ahead and considerations for 
future research. 
Product Support Management Guidance for Defense Acquisition 
Product Support Management is a life-cycle approach to deploying and maintaining the 
readiness and operational capability of major weapon systems, subsystems, and components 
(DAU, 2019). The need for Product Support Management was recognized through DoD 
concerns and realizations that 60–70% of system life-cycle costs were being incurred during 
Operations and Sustainment (O&S; DAU, 2019). The National Defense Authorization Act for 
Fiscal Year 2010 provided legislation (Pub. L. 111-84) containing a provision in Section 805 
entitled “Life Cycle Management and Product Support” stating that the secretary of defense 
shall require that each major weapon system be supported by a PSM, with a set of 
responsibilities often referred to as “Title 10 Responsibilities.” 
Product Support spans the entirety of the product life cycle from requirements definition 
through to disposal and is comprised of 12 multidisciplinary Integrated Product Support (IPS) 
Elements (DAU, 2019, p. 3): 
1. Product Support Management 
2. Design Interface 
3. Sustaining Engineering 
4. Supply Support 
5. Maintenance Planning & Management 
6. Packaging, Handling, Storage, & 
Transportation (PHS&T) 
 
7. Technical Data 
8. Support Equipment 
9. Training & Training Support 
10. Manpower & Personnel 
11. Facilities & Infrastructure 
12. Computer Resources  
 
The holistic scope of Product Support Management provides Program Managers with a 
tailored strategy for complex product design, deployment, and support. Program and Life-Cycle 
Managers rely on the PSM, established in 10 U.S. Code 2337, to develop and implement the 
comprehensive product support strategy (DAU, 2019). Communication, implementation, and 
execution of the product support (PS) strategy requires significant coordination with multiple 
internal and external service and supply agents. Therefore, the PSM employs Product Support 
Integrators (PSIs) to facilitate the product support strategy through formal arrangements (e.g., 
Memorandums of Understanding/Agreement, formal contracts, teaming agreements) with 
designated Product Support Providers (PSPs). The formal arrangements document mutual 
agreements for the scope of PS and resources provided and constrained in each individual 
arrangement. 
A PS Strategy addresses life-cycle supportability in the context of operations and 
support environments. The strategy considers a balance of asset availability (operational and 
material) and planned downtime for maintenance events (dry dock availabilities, refits, and 
major overhaul and modernization events) while prescribing facilities, supply chains, training, 
and workforce capabilities. Logistics support analyses are iteratively completed throughout the 
life cycle to assess PS needs and inform the PS Strategy. As the platform matures, reliability-
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centered maintenance, maintenance task analysis, and level of repair analysis will inform 
provisioners and an evolving comprehensive maintenance concept. 
Early PS efforts, particularly those undertaken prior to the transition from production to 
deployment, establish vital intermediate and depot maintenance capabilities. The PSM 
Guidebook recommends a viable organic depot maintenance capability be established within 
four years of the Initial Operating Capability milestone. In order to meet this aggressive timeline, 
integrated product/logistics support analysis must be carried out to inform the Life-Cycle 
Sustainment Plan (DAU, 2019). A dependency upon interim contract support agreements with 
original equipment manufacturers common in less-sensitive acquisitions is of particular concern 
to major asset sustainment where deployments can often exceed six months. Organic 
sustainment resources depend heavily upon the completion of support analyses to establish 
continuity between existing sustainment capabilities and those of future classes. The PSM is 
challenged with organizing resources, teaming arrangements, and alternatives analysis to 
ensure notional support activities will support the sustainment Key Performance Parameters 
(KPPs) and Key System Attributes (KSAs) defined in the Capabilities Development Document 
(CDD) and the Life-Cycle Sustainment Plan (LCSP). 
The PSM Guidebook provides a framework for developing product support solutions 
through the appropriate blend of organic and commercial industry support to achieve cost-
effective Warfighter operational readiness outcomes (DAU, 2019). While the PSM Guidebook 
frequently calls out “sustainment governance” and “product support governance” as “vital to 
fulfilling Warfighter AM (Material Availability) requirements and achieving the Department’s 
program life-cycle management improvement objectives” (p. 59), it lacks operational definitions 
for both sustainment and governance. Sustainment is commonly referred to as a phase in the 
life cycle of the asset, although success in that phase requires sustainment to be an integral 
part of the program’s acquisition strategy and system design process.  
Life-cycle sustainment involves decisions and actions from requirements definition early 
in design through the disposal of systems, which aim for the platform to be available at the right 
place, supported by appropriate resources, and in the right operational state as required by the 
customer, while minimizing the platform’s impact to its relevant stakeholders (e.g., cost, 
resource consumption, energy, etc.). Post-acquisition, system sustainment refers to “activities 
undertaken to (a) maintain the operation of an existing system (ensure that it can successfully 
complete its intended purpose), (b) continue to manufacture and field versions of the system 
that satisfy the original requirements, and (c) manufacture and field revised versions of the 
system that satisfy evolving requirements” (Sandborn & Lucyshyn, 2019, p. 2) via sustainment 
engineering processes.  
For the purpose of this paper, governance is contextually defined as occurring within a 
“meta-system” responsible for design, execution, and evolution of those meta-system functions 
(“meta-functions”) necessary to provide communication, control, coordination, and integration 
for the complex system (Keating & Bradley, 2015). We supplement this description and offer 
that governance is a meta-activity in which the use of systems, structures of authority, and 
processes are executed to allocate resources and coordinate or control activity and 
development (Joslin & Müller, 2016; Müller, 2009; Pinto, 2014). For viability to be achieved, 
governance at an organizational level must coexist within the enterprise governance framework. 
We present a theoretically-derived model for governance with the underpinning of system 
viability as defined through sustainment metrics. Employing a suitable governance model 
organizes the flow of information, interdependent unit work, and critical stakeholder 
management required to achieve PS Strategy, LCSP goals, and CDD requirements.  
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The PSM challenges and tasking have been described in this section with sufficient 
detail to make clear the need for a full-bodied governance structure. The next section presents 
the Complex Systems Governance Framework as articulated in earlier work.  
Complex System Governance Framework  
Sandborn and Lucyshyn’s (2019) definition of sustainment acknowledges the concept of 
“footprint” which represents the impact to the customer and relevant stakeholders. The concept 
of footprint is germane to the reality that the viability of a single program rests on the viability of 
an external organization’s activities. The Law of Requisite Variety states that “systems of 
systems are recursively structured, such that each viable system contains and must be 
contained within a viable system” (Beer, 1979, p. 118), as depicted in Figure 1.  
 
 
Figure 1. A Representation of the Recursion of Viable Systems 
A contained system, as a viable system itself, can be thought of as a System 1 (S1) 
conducting primary activities to support the system in which it is contained. This theorem implies 
integration and alignment at the next level of recursion is also needed, as well as influence 
when beneficial to maintaining viability of the total system. Determination of which system is a 
recursion of another depends on the vantage point for analysis and perspective of the 
interpreter, which determine the boundaries as appropriate given a specific inquiry. As an 
example, organic intermediate and depot maintenance facilities provide resources and services 
to maintain ships and submarines, as well as help develop the maintenance products that they 
ultimately use once newly acquired assets enter the fleet. From a different perspective, the 
maintainer is one of multiple “customers” to which acquisition programs must provide 
deliverables (e.g., logistics support requirements).    
The Complex System Governance Reference Model, an evolution of Stafford Beer’s 
Viable System Model, offers a set of nine interrelated meta-functions described in Table 1.  
 
Many of the 
contextual and 
environmental 
elements will be 
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Table 1: Governance Meta-Function Descriptions (Keating & Bradley, 2015) 
Meta-function Description 
Policy & Identity (M5) Provides direction, oversight, accountability, and evolution of the System.  
Focus includes policy, mission, vision, strategic direction, performance, and 
accountability for the System such that: (1) the System maintains viability, (2) 
identity is preserved, and (3) the System is effectively projected both 
internally and externally. 
Strategic Monitoring 
(M5’) 
Monitors measures for strategic system performance and identifies variance 
requiring metasystem-level response. Particular emphasis is on variability 
that may impact future system viability. 
System Context 
(M5*) 
Maintains the system context (the circumstances, factors, conditions, or 
patterns that enable and constrain the system) to inform strategic direction. 
System Development 
(M4) 
Provides for the analysis and interpretation of the implications and potential 
impacts of trends, patterns, and precipitating events in the environment. 
Develops future scenarios, design alternatives, and future focused planning 
to position the System for future viability.  
Environmental 
Scanning (M4’) 
Monitors environmental trends for informed response and adaptation to 
support adjustment of strategies and initiatives to compensate for system 
needs and environmental shifts. 
Learning & 
Transformation (M4*) 
Provides for identification and analysis of metasystem design errors (second 
order learning) and suggests design modifications and transformation 
planning for the System. 
Systems Operations 
Management (M3) 
Primary function is to maintain operational performance control through the 








Design, development, implementation, and support of channels for 
coordination and the flow of information to support effective communication 
and coordination. 
 
These meta-functions and their interrelations each play a role in the development of the 
new sustainment system and provide a framework for beneficially influencing program 
outcomes. A depiction of the most significant relationship flows is presented in Figure 2. The 
flows assist in determining “where to go next” when exercising the model, as described later. 
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Figure 2. Governance Meta-Function Descriptions 
 
Action Research: Implementing and Expanding Complex Systems Governance  
The complex systems governance framework provides a reference point to the natural 
inquiries of governance, with a common set of “meta-functions” as explanatory references for 
the derivative behaviors, activities, actions, and tasks that follow, regardless of an agent’s 
cognizance of the existence of a governance meta-function as they are articulated in the CSG 
framework. Through its application in a truly complex acquisition program environment, action 
research supports expansion and improvement of the theoretical understanding for future 
applications. 
Action research is both a theoretical and practical approach which aims to provide 
practical values in subject organization cases while also acquiring new theoretical knowledge in 
an actionable and iterative way by actively participating in dialogue and providing feedback to 
the participating organizations while observing and analyzing effects when decisions and 
actions are made and drawing upon theory. By engaging in action research, the available 
knowledge about CSG is expanded. 
The action research methodology involves iterating through five identifiable processes: 
“diagnosis, action planning, action taking, evaluation and specifying learning” (Susman & 
Evered, 1978). Diagnosis involves making theoretical assumptions about the nature of the 
organization and its problem domain and can be done using a variety of methods, such as 
observation, document reviews, and interviews, to the extent that organization representatives 
are able to help researchers better understand the organizational context and problem domain. 
The action plan is developed to define the target for change and the approach by which change 
is pursued, including actions to support the change from the current to desired state, a selected 
measure for evaluating the suggested actions and their influence on meeting organizational 
goals, as well as changes to meet those goals.  
Notably, action research introduces several interesting characteristics also pertinent to 
considerations for governance:  
• Action research by its very nature is agile—initial understanding informs a concept of 
what might work. Trying that idea out and then evaluating its success or failure informs 
 
Acquisition Research Program: 
Creating Synergy for Informed Change - 8 - 
learning. This new learning is used to modify the idea, and another round of doing 
follows (Dick, 2018). 
 
 
Figure 3. Action Research Loops (reprinted with permission from R. Dick) 
• Action research is not value-free, but rather embeds and exposes the values of the 
participants. When the exposed values do not comport with the espoused values of the 
organization, leaders must act, or everything slows or stops. 
• One cannot work out all the consequences of an action beforehand. In action research, 
“not only is knowledge gained by acting in the real situation, but the situation is itself 
simultaneously product of the current level of knowledge” (Susman & Evered, 1978, p. 
599). 
 
Following the presentation of results, evaluation leads to collaborative specification of 
learning goals, conducted as an ongoing process to acquire new knowledge and integrate it into 
what is currently known and defined in the Complex Systems Governance framework. With this 
foundation guided by action research, we now look at the PSM’s role, responsibilities, and 
approach to building a sustainment system. 
Discussion: Product Support Manager’s Role in Complex System Governance 
The complex system governance framework provides an organized way of 
understanding how systems of systems must work together with what is and is not under direct 
control and maintain a model of the product support needs for the asset. A solid governance 
strategy supports the vision and guidance necessary for involving appropriate stakeholders and 
resources (internal and external), as product support cannot be developed in a vacuum. In 
doing so, the PSM aims to provide an acceptable, holistic solution for stakeholders involved 
such that their own viability is not challenged by the asset and/or its sustainment system.  
Table 2 maps the mandated PSM responsibilities for a major weapon system to the 
corresponding CSG framework metasystem function responsibilities.  
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Table 2: Comparison of PSM Guidebook Governance to CSG Reference Model 





Corresponding Complex System Governance 
Practitioner Responsibilities 
(A) develop and implement a 
comprehensive product support 
strategy for the weapon system. 
M5 • Policy & strategic direction 
• Disseminates strategic plan and oversees execution  
 
(B) use appropriate predictive 
analysis and modeling tools that 
can improve material availability 
and reliability, increase operational 
availability rates, and reduce 
operation and sustainment costs. 
M4 
 
• Predictive analysis implies its use for future system 
development  
 
M3* • Initial status monitored by M3* and current data 
feeds modeling to identify the “as is” and “to be” 
system  
(C) conduct appropriate cost 
analyses to validate the product 
support strategy, including cost-
benefit analyses as outlined in 








• Assess cost performance to validate product support 
strategy 
(D) ensure achievement of desired 
product support outcomes through 
development and implementation of 
appropriate product support 
arrangements. 
M5 • Defining and integrating expanded network for 
system (strategic partnerships) 
• Establishes system policy direction and maintains 
identity of the system—executed through strategic 
direction.   
• Provides for capital resources necessary to support 
system  
• Sets present and future problem space for focus of 
product, service, and content development and 
deployment  
• Disseminates strategic plan and oversees execution 
• Arrangements->measuring success of defined 
relationships between elements 
(E) adjust performance 
requirements and resource 
allocations across product support 
integrators and product support 
providers as necessary to optimize 




• Recommendations for continuance, modification, or 
deletion of performance measures  
M3 • Resource planning for operational requirements  
• Establishes operational goals in relationship to 
strategic performance objectives  
• Sets priorities and resource allocation for 
operational support activities and investments  
• Determines performance measure targets  
 
(F) periodically review product 
support arrangements between the 
product support integrators and 
product support providers to ensure 
the arrangements are consistent 
with the overall product support 
strategy. 
M5’ • Dashboard measures for strategic system 
performance  
• Results of inquiry and analysis of performance issues  
• Conducts inquiry into performance aberrations  
• Informs development of the strategic plan  
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Corresponding Complex System Governance 
Practitioner Responsibilities 
(G) prior to each change in the 
product support strategy or every 
five years, whichever occurs first, 
revalidate any business-case 
analysis performed in support of the 







• Track ongoing performance of system based on 
dashboard measures of performance for operations  
• Track ongoing performance of product support 
strategy and resulting sustainment system based on 
dashboard measures of outcomes or forecasted 
outcomes/realization of strategic goals 
• Monitors and assesses the continuing adequacy of 
operational performance measures  




• Monitor and assess the influence of contextual 
aspects for the system  
• Recommend adjustments to strategy direction based 
on the context we are monitoring 
 
M5 • Evolve scenarios for system transformation and 
implement strategic transformation direction  
(H) ensure that the product support 
strategy maximizes small business 




• Design for environmental scanning for the entire 
system (includes trends, changes, patterns, critical 
stakeholders, collaborative entities, research, etc.)  
• Execute the environmental scanning designs 
• Capture emergent environmental conditions, events, 





• Identify future relationships critical to system 
development  
• Identify future development opportunities and targets 
that can be pursued in support of mission and vision 
of the system  
M5* • Context & Stakeholder Analysis 
(I) ensure that product support 
arrangements for the weapon 
system describe how such 
arrangements will ensure efficient 
procurement, management, and 
allocation of government-owned 
parts inventories in order to prevent 
unnecessary procurements of such 
parts. 
M4 • Guides investment priorities  
M5 • Define, clarify and propagate the system vision, 
strategic direction, purpose, mission, and 
interpretation. 
• Establishes system policy direction and maintains 






At first glance, the team recognized a lack of emphasis on recognition for the vast 
stakeholder base and identification of a clear line of authority. Our assessment is that the PSM 
Guidebook is most heavily oriented to Policy and Identity (M5), with shortfalls in conveying the 
complexity of developing the future model of the system (M4). Other observations included the 
absence of Learning and Transformation (M4*) and lack of explicit guidance for Communication 
and Information (M2). 
The current organizational structures for building and maintaining a class of ships or 
submarines is divided among numerous different commands and flag officers, with their 
respective staffs, who report through different reporting seniors. Many of these have competing 
priorities and are not incentivized to focus on sustainment of a single class. The opportunities 
for organizational cross-threading are obvious.  
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In many acquisition programs, there are organizations that have equal or more control 
over the product support outcomes than the PSM. Sustainment planning complexity is amplified 
by the lack of a centralized PS command and control structure. There is no single authority or 
reporting structure: outcomes of product support strategies are influenced by multiple 
autonomous entities, their policies, and decisions. The PSM does not determine the entire 
platform’s product support strategy, as it precludes some systems under the cognizance of 
entities to other acquisition program offices, which can have their own technical and logistics 
support/sustainment authority. Despite the PSM possessing authority over sustainment planning 
and execution, in many scenarios, they do not reside in the chain of command for PS 
Integrators and Providers and depend upon other acquisition entities for funding and task 
prioritization. It is critical to identify common goals, set boundaries of responsibility, and 
communicate expectations with external entities which invoke policy and development that 
influence outcomes. Without cooperation, decisions may be made that conflict with the 
trajectory for desired outcomes and compromise future program success.  
The PSM Guidebook defines what must be done, although it does not convey the true 
burden of PS Business Model execution. DoD guidance expects total lifecycle systems 
management from the enacted support strategy, yet once the asset is in service, the PSM does 
not control many of the resources necessary to sustain the asset; instead, the PSM must 
“ensure achievement of desired product support outcomes through development and 
implementation of appropriate product support arrangements” (1D). Because arrangements are 
made with predictions of the future circumstances which may change, the PS Strategy must 
connect with the needs of the weapons system platform. Iterative validation of plans and 
analyses, including the LCSP, logistics support analyses, and resource allocations, depend 
upon high levels of coordination as issues such as equipment obsolescence, maintenance and 
modernization funding, and skilled workforce attrition increase with platform age. 
The PSM must establish a PS Strategy within the constraints of external stakeholders 
and their competing priorities and objectives by deciding early to work closely with entities that 
may influence program outcomes and control resource decisions. By doing so, the PSM may 
reduce the probability of tension arising from future misalignment which may limit and adversely 
impact the PS Strategy. The PSM has greatest flexibility in defining a PS Strategy at Milestone 
A (DAU, 2019). This flexibility progressively declines through each phase of the life cycle as 
more decisions are made regarding the design, construction, and sustainment of the asset in 
service. In recognizing that, how do you set up a sustainment system, a way of managing your 
program, when others are interested in protecting the proverbial rice bowls—20 years before the 
asset shows up? By establishing the relationships necessary to develop win-win solutions and 
deliver a viable sustainment system. To quote the Honorable James “Hondo” Geurts (Assistant 
Secretary of the Navy for Research, Development, and Acquisition), “take the time to build 
relationships before you need a relationship” (Ryan, 2020). 
Policy Invokes Requirements for Governance 
At the DoD level of recursion, the Joint Staff establishes a set of sustainment metrics to 
guide performance monitoring throughout the program life cycle, the Key Performance 
Parameter (KPP) being Availability (comprised of material and operational availability), and two 
Key System Attributes (KSAs), Reliability and O&S costs. These requirements are established 
early in the material solution analysis to explicitly define materiel readiness goals for the asset 
through its life cycle. From a governance perspective, they also provide a framework to align the 
vision for the sustainment system. The Policy and Identity meta-function is evident by fulfilling 
responsibilities such as 
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• Exercising strategic dialog forums and mechanisms for defining and clarifying the 
identity of the sustainment system, its purpose, vision, and mission, the strategic 
direction, and interpretation of present and future focus. 
• Participating in forums to represent the sustainment system interests to external 
constituents and establishing strategic partnerships in the expanded network of the 
sustainment system. Reporting on the results of the PSM’s efforts in executing the PM-
approved sustainment strategy is intended to strengthen sustainment governance by 
providing visibility of factors key to sustainment and success of that strategy to senior 
management. 
• Establishing and maintaining the sustainment system identity through policy to balance 
autonomy and integration within the system in the face of changing environment and 
context. 
• Evolution of scenarios for sustainment system transformation and steering the direction 
for achieving strategic transformation.  
 
From early in its existence, program offices should recognize that the exceptional 
longevity of platforms and associated systems, as well as the stringent operational 
requirements, require a sustainment system to match the variety imposed by the challenging 
logistics environment. The Design-Build-Sustain emphasis should include early sustainment-
driven design choices for systems and arrangements promoting enhanced sustainment through 
the class life cycle, as well as highlight the need for parallel development and enhancement of 
their planned logistics support infrastructure to meet the needs of the future fleet. As the design 
matures and Initial Operation Capability date transitions from an amorphous date to a more 
visible goal line, a vision of “Ready for Maintenance” clearly focuses the team members on the 
tasks needed to support that critical first maintenance period with the maintenance activity truly 
ready with all the supporting elements and cast to hit the maintenance period running. 
Sustainment System Development 
The System Development (M4) meta-function refers to the activities which develop the 
model of the current system and a clear vision of the future sustainment system with a visible 
map of how it will produce future value through the O&S phase. The overall goal of System 
Development is for the PSM to influence strategic product support development plans that are 
adaptive to changing context, performance goals, and policy. Development of the sustainment 
system involves extensive analyses and interpretations of the implications and potential impacts 
of trends, patterns, and precipitating events in the environment. Governance involves the 
development of future scenarios, design alternatives, and future-focused planning to position 
the system for future viability.  
Both Environmental Scanning (M4’) and Learning and Transformation (M4*) meta-
functions support the continual development of the Sustainment System (M4). Exercising this 
meta-function involves monitoring internal and external gaps in product support and 
sustainment system adequacy and designs for entire systems’ environmental scanning, 
including trends. It maintains a “model” of the program environment, captures emergent 
environmental conditions and events, and allows for synthesis of the meaning, which is then 
disseminated environmental information throughout the system. It also includes decisions 
related to maintaining configuration of product data models across the life cycle. As meta-
functions are interrelated, contextual elements of the enterprise and its strategic direction (M5* 
and M5’) are key inputs to M4, particularly as the PSM aligns development efforts for the 
sustainment system to other organizational initiatives for modern logistics information and 
technology systems. 
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Learning and Transformation (M4*) through Design for Sustainment 
The Learning and Transformation (M4*) meta-function, although not emphasized in the 
Title 10 responsibilities, is a critical element for governance. Learning facilitates the evolution of 
product support, but also involves transformation of the DoD components if their business 
processes do not satisfy program requirements, or if their way of doing business comes at the 
cost of viability of another organization or a set of organizations (M4*). Governance through M4* 
implies continual adaptation and design of underlying system and business processes through 
fundamental double-order learning to improve future execution. 
Agility entails choosing a viable path for value and incrementally building towards a full 
solution while rapidly adapting the approach as necessary to continually improve processes and 
the ability to reach the goal. The PSM can promote agility within the integrated product support 
team’s culture by emphasizing the insufficient time available to develop a perfect logistics 
supportability analysis process before beginning the process. In a high-stakes capital acquisition 
program, the process must evolve while executing, or opportunities to influence product quality 
outcomes can be missed throughout the delivery of technical data for thousands of configuration 
items. As the maturity of the asset evolves from concept to design to engineering to production, 
the team must adjust their involvement and focus on asset maintainability and supportability. In 
doing so, an agile process prescribes regular review of outcomes as opportunities to adjust for 
learning between execution intervals. As an example, the PSM Guidebook refers to validation of 
data collection channels to identify potential maintenance strategy adjustments. CBM+ 
initiatives are leveraged to develop PS Strategies (Baker, Nixon, Banks, Reichard, & Castelle, 
2019; Banks et al., 2014). This approach will support operational availability throughout the 
asset’s life cycle by triangulating data for diagnostic and prognostic applications when 
determining maintenance strategies, thereby reducing the learning curve. 
Early in acquisition, there is more flexibility in experimenting with new business 
processes and exploring new standards to obtain necessary buy-in and allow for learning before 
becoming a Program of Record. The Learning and Transformation meta-function (M4*) refers to 
the intentional focus on identification and correction of sustainment system design errors 
implying incompatibility to a mission-meeting asset. Critical conversations surrounding regular 
internal assessment are necessary to enable broad and rapid learning. For learning and 
transformation to take place, cooperation is needed to balance autonomy and integration via 
governance. In exercising M4*, program “pilots” provide opportunities to challenge existing 
organizational structure.  
Scanning the Environment (M4’) for Potential Impacts to the Program  
Lessons learned from previous programs can help inform managers of new programs; 
many impacts of previous decisions on existing sustainment system designs for existing 
programs are relevant due to commonality in “pull-through” systems, as well as commonality in 
shared maintenance infrastructure. In the CSG framework, the Environmental Scanning meta-
function refers to activities which lead to detection of environmental factors, trends, patterns, 
and themes to inform response, strategic adaptation, and initiatives by identifying gaps that 
challenge viability, and provide evidence for the need to compensate for sustainment system 
needs and environmental shifts.  
Principle PSM duty #4 is to “seek to leverage enterprise opportunities across programs 
and DoD Components. Enterprise strategies are a priority where the component, subsystem, or 
system being supported is used by more than one Component. Product support strategies 
should address a program’s product support interrelationship with other programs in their 
respective portfolio and joint infrastructure, similar to what is performed for operational 
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interdependencies” (DAU, 2019, p. 9). In-service assets provide a wealth of signals about the 
underlying sustainment system health, particularly when the future asset shares a number of 
systems common to previous classes. This can be evaluated by leveraging relationships with 
agencies collecting and analyzing work stoppage data (inability to conduct work successfully, 
including due to cannibalization or materiel diversion) on common systems at risk for degrading 
platform Operational Availability. This can trigger logistics supportability analyses to identify 
recommendations for greater flexibility and success in component levels of repair. Failure 
Reporting, Analysis, and Corrective Action Systems (FRACAS) can provide management 
visibility and control for reliability and maintainability, facilitate improvements to hardware and 
associated software through timely and disciplined utilization of failure and maintenance data, 
and lead to implementation of effective corrective actions to improve failure rates and reduce 
maintenance burden. An ideal FRACAS program supports reliability improvement throughout 
the life cycle, from initial product design/redesign to identify and eliminate known issues to 
product support in the field through a closed-loop problem resolution process. The FRACAS 
process itself requires system governance as it involves various functional groups, each 
controlling a segment of each case, challenging broad participation, efficient workflows, and 
effective interactions.  
The M4’ meta-function is responsible for the planning and execution of the scheme for 
environmental scanning and dissemination of essential information (i.e., events, patterns, 
trends, opportunities, threats) to inform development of the strategic plan. Using a gap analysis 
process, current facilities must be assessed, future needs articulated, and gaps identified. 
Those gaps which require military construction (MILCON) efforts are identified and turned into 
projects. Working with key field-level stakeholders, the prospect of ready facilities for the new 
class is now achievable. Planned facility projects are visible elements of the system strategic 
plan, which are a product of M4. The development of MILCON plans via gap analysis is a key 
part of preparing the future sustainment system infrastructure, which is being developed in 
parallel to the platform. Lessons learned demonstrate that the facility infrastructure shortfalls 
need to be addressed long before they are needed. The coordination required between 
acquisition programs and facility providers is not well defined or understood. 
Formation and Management of Sustainment System Operations (M3)  
The System Operations meta-function (M3) refers to the collection of activities that 
provide oversight for products, services, value, and content delivery. As is the case with other 
meta-functions within the framework, M3 applies to where the boundary of the system lies, from 
the captured perspective: At what level of recursion and what perspective are we considering?  
The System Operations meta-function (M3), as an integral component of management 
functions, establishes specific goals, allocates the resources necessary for development 
activities, and executes the operating agreement with the team assembled for an effort to 
design, implement, and execute the sustainment activities. The team providing M3 is an 
element of another system, and from that perspective, a System 1 (S1) within the host of other 
S1s that create the substantive products and contribute to the sustainment system at a different 
level of recursion. An example of how this is done is through derivation of sustainment funding 
requirements, which involves a host of stakeholders responsible for contributing to the 
development of the Sustainment Program Baseline. As articulated by the 2019 Section 809 
Panel, Recommendation 42 is to create a funding type to support the Sustainment Program 
Baseline (SPB) and “reduce budgetary uncertainty, increase funding flexibility, and enhance the 
ability to effectively execute sustainment plans and address emergent sustainment 
requirements” (Section 809 Panel, 2019). Initiatives like Better Buying Power 2.0 and the Navy 
Readiness at Cost Model address the concepts of Will Cost (estimates based on a “historically 
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informed independent cost estimate used to baseline program budgets”) and Should Cost 
(estimates derived through “continuous analysis of cost drivers and initiatives to reduce the 
impact of those cost drivers without degrading effectiveness or suitability;” O&S Cost Estimating 
Guide, 2016, p. 12). A program’s Will Cost Estimate is developed with input from multiple 
sources, including but not limited to a Manpower Estimate Report (MER), Class Maintenance 
Plan (CMP), maintenance and industrial facility upgrades, etcetera, and each owned by a 
different entity. 
Operational Performance Audit (M3*) 
The PSM exercising M3 recognizes the role of resource bargaining at play, as the 
program is an S1 when looking “up” to the next level of recursion across the organization at 
large. Looking “down,” a potential trade-space also exists for the resource allocation to aspects 
of the sustainment system. To fully realize the cost opportunities of the trade space and 
determine the appropriate blend of organic and industry support, governance is needed for the 
design and implement accountability and business rules, standards, and processes. While M3 is 
concerned with all aspects of resource planning for operational requirements, determining 
performance measure targets, and setting priorities for resource allocation to support activities, 
peripheral meta-function for operational performance audit (M3*) executes the design for 
accountability of operational support activities as an outcome of establishing appropriate 
mechanisms for monitoring the development of necessary product support. The M3* meta-
function can be exercised at multiple levels by multiple roles. An example of M3* exercised at a 
working level is the oversight for logistics products and services and the value of technical data 
delivered by the shipbuilder to support the warfighter and maintainer. Another example, at the 
PSM level, is the design for evaluating supporting command performance with respect to the 
funding allocated to support program objectives.  
Communication and Information Governance 
Communication and Information (M2) is at the heart of the CSG framework. It enables all 
other meta-functions and their channels, as well as the regular updating of the governance 
strategy through adoption of agile principles. In the current list of PSM responsibilities, 
communication and information governance (M2) is downplayed, yet it is a critical component 
for fulfilling the role. Success as a PSM relies on the ability to communicate a vision and solicit 
buy-in for product support decisions, as well as the need to decisively escalate issues requiring 
attention from senior leadership and clearly articulate program impacts. It also relies on the 
ability to organize the communication structure within the design of the sustainment system. 
Conway’s (1968) Law states that “organizations which design systems ... are constrained to 
produce designs which are copies of the communication structures of those organizations" 
(Conway, 1968). By this law, when there exists a set of possible system designs that can meet 
a requirement, the choice of the participants involved in the design will influence the process of 
selecting the design from a broad set of (potentially superior) alternatives. Applying this logic, 
“stove-piped” organizations and programs are a product of their constrained communication and 
information channels, which generate solutions limited by their interactions. Applying this logic 
to defense system acquisition, a design effort for a sustainment system should be organized 
according to the need for communication among diverse stakeholder groups, or else risk 
producing a product support strategy limited by the producing organization or participating 
organizations. 
Human communication is enhanced by the contextual landscape of the program, which 
may be influenced by program governance. As an example, the DoD mandatory policy for 
integrated product teams (IPTs; DoD 5000.2) describes the vision for cross-functional team 
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relationships within an organizational structure to expedite and enhance decision-making 
quality. Success requires that doing so is a human element, not a contract element: contracts 
put people near each other but do not necessarily build effective teams, which are developed 
through leadership. Awareness of governance and its effectiveness is evident through 
interactions which enhance visibility of what is working and what is not. Gaps in desired effects 
prompt the PSM to make necessary adjustments in how the teams will work together and if 
necessary, modify product support arrangements. The government–shipbuilder relationship 
benefits from this structure by seeking mutually beneficial stakeholder involvement, setting 
expectations for communications, increasing cohesiveness of team-building, and accelerating 
desired norms. A successful Sustainment Program must be established early in the acquisition 
process. It should include the contractor, the program office and maintainers who are actively 
involved in every phase of development for design arrangements and continue to be involved in 
the planning and analyses for logistics support. 
Communication and information governance (M2) also supports delivery of valuable 
information for the warfighter and maintainer through acquired engineering and logistics data 
that defines the platform’s design and will be used to plan and execute maintenance for 
decades into the future. As the organization upgrades maintenance facilities, the IT 
infrastructure will also need to be upgraded to address gaps in capabilities for consuming 
modern file formats for maintenance, repair, and additive manufacturing activities over the life 
cycle. A key governance responsibility for M2 is to design the information architecture and 
establish standard processes and procedures for information transduction. Establishing 
necessary data governance in alignment with the DoD Digital Engineering Strategy will involve 
considerations for how product model data will be used and managed by a broad user group to 
meet product support requirements and optimize readiness and affordability through integrated, 
model-based approaches and centralized product life-cycle management. 
Overcoming Challenges  
A number of challenges are known and require action. These include governance 
metrics, a lack of an interconnected Logistic Support Analysis Record (LSAR) with configuration 
control and accessibility for diverse stakeholder groups, and a divergence of the mental model 
of system participants with respect to perceived complexity and program priorities. 
Implementing and scaling truly agile processes heavily weighs on the ability to promote 
agile practices: cross-functional teams (e.g., IPTs, cross-disciplinary, etc.), incremental and 
iterative delivery of products, prioritization, transparency, coordination, collaboration, and 
feedback. For geographically dispersed teams, collaboration and workflow tools compatible with 
enterprise infrastructure and requirements could enhance program potential via enhanced 
productivity and the ability to implement agile practices. 
The PSM Guidebook requires the PSM to develop, maintain, and use metrics, and refers 
the PSM to the draft JCSA Handbook (DAU, 2019, p. 101). The metrics provided as samples 
are typical management metrics (e.g., “% Authorizations Error Free,” but do not address 
recognized governance metrics which would measure governance directly). This is not 
unexpected, as most governance approaches with measures are oriented to corporate financial 
performance and incentivize according to the behavior they hope to drive. Future research on a 
metrics framework for measuring CSG performance is a potential future research avenue. 
Discussions with stakeholders and program participants reveal different mental models 
about the problem at hand. Anthropologists suggest sense-making, the ability to make sense of 
an ambiguous situation and update one’s mental model, as a key element of any effort to tackle 
complex systems. A handy starting point is the Cynefin framework as a guide to enable sense-
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making. While several efforts have been made in this area, a full exploration of the mental 
models and how to accommodate the differences remains future research. 
Conclusions and Future Research 
The basic operations of the complex system governance model within an actual 
organization have been described. The framework allowed better decision-making and 
conscious choices based on a system-level understanding rather than a siloed, disjointed 
approach. Our work is ongoing, with new insights gained frequently. The flexibility of the model 
has allowed adaptation to a very complex problem. 
The governance framework for sustainment over an asset’s life cycle will evolve to 
incorporate required elements and become the underlying basis for the mission, functions, and 
tasking of the future in-service program office. The inherent governance influences the program 
culture during acquisition and provides the foundation for fulfilling future responsibilities. It 
supports building mental models, sense-making, and focus on who can approve, who makes 
decisions, and who funds solutions. This ensures the appropriate level of support and flags 
when help is needed. The in-service program office will provide the organizational structure to 
execute the product support strategies and monitor their effectiveness at and compatibility with 
meeting fleet and maintainer needs.  
The increasing emphasis on sustainment during defense system acquisition warrants 
future research on governance to benefit government agencies by providing guidance and 
solutions for IPT communication strategies, policy for resilient contract structure, data 
governance, and business process re-engineering. 
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